
OFFICIAL PROCEEDING 
OF  

SOUTH LAFOURCHE LEVEE DISTRICT 
DECEMBER 13, 2021 

 
The Board of Commissioners of the South Lafourche Levee District met in a regular session at its 
temporary meeting place, 17751 Highway 3235, Galliano, Louisiana, on Monday, December 13, 2021, at 
three (3:00) o’clock p.m., pursuant to the provisions of a notice of regular session duly promulgated and 
posted in accordance with the law. 
 
The regular meeting for the month of December was called to order by President Ronald Callais.  
Commissioner Roland Guidry led the Pledge of Allegiance.  
 
President Callais directed the secretary to call roll. 
 
Board members in attendance: Ronald Callais  

Roland Guidry 
Brian Marts 
Monty Vegas  
Mitch Danos  
Mc Neely Rome 
Roland Curole 
Brett DeRoche 
 

Board members absent:  Keith Guidry 
 
 
Also present were:  Executive Secretary and General Manager Windell Curole; Administrative Assistant 6 
Mary Punch; Administrative Assistant 3 Amy Gisclair; Levee Board Operations Superintendent Drake 
Baudoin; Attorney Ryan Collins; Engineering Personnel Joe Picciola, Neil Angelette, John Plaisance, Laura 
Barnes, Phil Ramon; CPRA Daniel Dearmond; Attorney General’s Office Doug Cheramie; and news media. 
 
 

READING OF THE MINUTES 
 

The minutes of the November 9, 2021 Regular Meeting  were approved unanimously upon a motion by 
Roland Curole and seconded by Roland Guidry. 

 
 

PRESIDENT’S REPORT 
 

ALBL DECEMBER CONFERENCE UPDATE 

President Callais stated that the ALBL Conference in New Orleans had been very informative.  
General Manager Windell Curole added that the Colonel had praised the efforts of the New 
Orleans levees that held against a six-foot storm surge during Hurricane Ida but said nothing 
about the South Lafourche Levee District’s levees that held back 12 ft or higher storm surge.   He 
added the Mr. Jason Kennedy, engineer for Delta Coast, had made positive remarks concerning 
the South Lafourche Levees at the conference, and his quote would be read later in the meeting. 
 
 

EXECUTIVE COMMITTEE REPORT 
 

PRIORITY PROJECTS 2022 – APPROVAL TO ACCEPT 

In the absence of Vice-President Keith Guidry, General Manager Windell Curole presented a list 
of levee projects and the financing resources available for the year 2022.  Mr. Curole reviewed 
each project and what it would entail. 
 
 

AUDIENCE COMMENTS 
 

 There were no comments from the audience. 
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GENERAL MANAGER’S REPORT 
 
SLIDE PRESENTATION   
General Manager Windell Curole showed hurricane models of Hurricane Ida water levels, and slides from 
around the system where debris was stacked and levee repairs were being made.  Mr. Curole read the 
following quote that was offered by Jason Kennedy of Delta Coast at the ALBL Conference: 
 

 “As far as storm track and intensity, it is hard to imagine a more “worse-case” event for the South 
Lafourche system than what occurred for Hurricane Ida.  One of the greatest success stories that I 
have seen, from a flood-protection standpoint, was the ability of the SLLD flood protection system 
to withstand and weather the storm surge from Hurricane Ida.  Zero homes or businesses were 
flooded from this event, which is simply remarkable given a storm surge of 12-15’ with significant 
wave runup in addition to that.  This event far exceeded the criteria for which this system was 
originally designed, yet it still worked flawlessly.  The success of the SLLD system is a great 
template for Morganza to the Gulf.  It is a shining example of the relentless construction program 
that must be implemented in order to protect our vulnerable coastal communities against the 
ever-increasing intensity and frequency of these tropical systems.” 

 
Other slides included the marsh improvement projects which withstood the storm well, and construction 
efforts around various parts of the levee.  
 
Repairs to the Raphael Project Road have started and should be complete within 10 days. 
 
BID OPENING: HUNTING & FISHING LEASE 
Mr. Curole announced that the party that had been interested in leasing property in Hackberry Bay area 
had backed out after viewing the damages after the storm.  No bids were received for the hunting and 
fishing lease. 
 
IGA WITH CPRA: AMENDMENT NO 2, APPROVAL UPON ATTORNEY’S REVIEW 
Mr. Curole presented Amendment No. 2 which adds the D-South Crawfish Farm Floodwall to IGA TE-154 
agreement for funding.  He explained that those funds would be available for the 2nd phase of the 
floodwall.  He recommended the board authorize he or the board president to accept and sign the 
amendment based on the recommendation of the board attorney. 
 
Moved by Roland Curole and seconded by Mitch Danos, the board unanimously authorized the board 
president and/or general manager to accept and sign Amendment No. 2 to IGA TE-154 to add D-South 
Floodwall funding contingent upon the board attorney’s recommendation. 
 
DEBRIS REMOVAL UPDATE 
Mr. Phil Ramon with All South Consulting Engineers reported that debris removal was progressing.  He 
stated that they were hoping to have the entire east side levees complete this week.  He stated they had 
made significant progress on the west side, but that Reach L was inaccessible due to excessive water in 
several areas, so work had not started in Reach L.  Mr. Ramon stated that the goal was to be complete by 
late December to mid-January. 
 
E-NORTH LEVEE LIFT 
Debris cleanup and repair work around E-North levee was discussed during the slide presentation. 
 
CAPITAL OUTLAY FUNDING: D-SOUTH CRAWFISH FARM FLOODWALL, PH II 
APPROVAL TO MOVE FUNDS FROM LAROSE LOCK 
Mr. Curole informed the board that we had received permission from Facility Planning to transfer $1.8 
million previously designated to the Larose Lock over to the 2nd phase of the D-South Floodwall.  Mr. 
Curole requested the board pass a resolution to accept the transfer of funds and allow the board 
president and general manager to sign any agreements in the awarding of the project. 
 
Moved by Roland Guidry and seconded by Mitch Danos, the board unanimously approved moving $1.8 
million of Capital Outlay funds from the Larose Lock Project to the D-South Crawfish Farm Floodwall 
Phase II project and authorized the board president and/or general manager to sign any documents 
necessary to move forward with the awarding and construction of the project. 
 
SECTION F BERM IMPROVEMENT 
Mr. Curole stated that funds for the Section F Berm were also included in the TE-154 Amendment No. 2 
and requested the board accept that change. 
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Moved by Monty Vegas and seconded by Mitch Danos, the board unanimously accepted Amendment 
No. 2 to add Section F Berm Improvement to the TE-154 agreement administered by CPRA. 
 
SECTION D SOUTH LEVEE IMPROVEMENTS 
ACCEPTANCE OF R/W AND SERVITUDE AGREEMENT, EXTENSION TO JUNE 20, 2022 
Mr. Curole stated that there was still some work left to complete the Section D-South Levee 
Improvements project and that an extension of the Right of Way agreement with Galliano Cattle Co., LLC 
was needed to extend the deadline from December 31, 2021 to June 30, 2022. 
 
Moved by McNeely Rome and seconded by Mitch Danos, upon board attorney’s recommendation, the 
board unanimously agreed to extend the Right-of-Way and Servitude agreement with Galliano Cattle 
Co., LLC until June 22, 2022 in order to complete the D-South Levee Improvements. 
 
LAROSE FLOODWALL PROTECTION BARRIER 
Mr. Curole requested the board pass a resolution to allow the general manager or board president to sign 
any agreements or documents necessary to move forward with the Larose Floodwall Vessel Protection 
Barrier project. 
 
Moved by Monty Vegas and seconded by Roland Guidry, the board unanimously authorized the board 
president or general manager to sign and agreements necessary to allow the Larose Floodwall Vessel 
Protection Barrier project to move forward. 
 
SPOIL BANK MAINTENANCE, CATFISH LAKE 
Mr. Curole discussed the maintenance of a spoil bank at Catfish Lake during the slide presentation. 
 
REPAIR OF LT LOCK CONCRETE MATTING 
Mr. Curole explained that during Hurricane Ida, wave action to the concrete matting had caused it to 
erode all the way to the sheet pile in one area at the Leon Theriot Lock.  Mr. Curole requested permission 
from the board to make repairs to that area to avoid further erosion.  He explained that it should be a low 
cost job with placing dirt that was already in the area, and purchasing more concrete matting. 
 
Moved by Mitch Danos, seconded by Monty Vegas, and unanimously approved, the board authorized 
the repairs to the concrete matting that was eroded during Hurricane Ida at the Leon Theriot Lock. 
 
RAISING OF LEVEE AT D-NORTH/D-SOUTH GAP 
Mr. Curole explained that there was an area between the Chouest Farm and LOOP where D-North and D-
South connect.  He stated that the area was low and had slightly overtopped during the storm.  He 
requested permission to build the area up higher.  Since the area was not a large area, Mr. Curole felt that 
it might be done in-house.  He would have the engineers review, and if it needed to be contracted out, he 
requested permission to do so. 
 
Moved by Roland Curole, seconded by Roland Guidry, and unanimously approved, the board 
authorized the construction to raise the D-North/D-South Gap between Chouest Farm and Loop, for in-
house construction, or to advertise to bid, if necessary. 
 
 

ENGINEERING REPORT 
  
OFFICE OF COASTAL PROTECTION AND RESTORATION 
Mr. Daniel Dearmond gave the following report: 
 
At Mr. Curole’s request I was able to confirm that $2 million was locked in through GOMESA funds for the 
Larose to Golden Meadow system.   These funds are tied to the Section F Berm and the Larose Floodwall 
Vessel Protection Barrier projects.   
 
CORPS OF ENGINEERS   
There was no one in attendance from the Corps.   
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PROJECT ENGINEERS 
 
PICCIOLA & ASSOCIATES  
Engineer Joe Picciola gave the following report: 

 

• Section F Levee Improvements 
Onshore Materials, LLC is the Contractor. The contractor is currently on-site hauling borrow 
material on the levee section. 

  

 The contractor has submitted Pay Request No. 8 in the amount of $590,657.75. 

 
Moved by Roland Curole, seconded by Brian Marts and unanimously accepted, the board 
approved Pay Request No. 8 in the amount of $590,657.75. 
 

• Larose Lock Project 
Project Plans and Specifications are complete. They have been submitted to US Army Corps of 
Engineers and CPRA for approval. 
 

• Section D-South Interim Levee Improvements – Phase III 
Outer Limit Contractors, LLC is the Contractor. The contractor is currently on-site and has 
completed the repairs to the levee caused by Hurricane Ida. The flood side and crown are 100% 
complete. The protected side slope is 90% complete. The protected side berm is 70% complete. 
They will begin excavating the borrow canal and placing on berm next week. 
 
The contractor has submitted Pay Request No. 4 in the amount of $44,390.00. 
 
Moved by Roland Guidry, seconded by Monty Vegas and unanimously accepted, the board 
approved Pay Request No. 4 in the amount of $44,390.00. 
 

• Section E-North Levee Improvements  
Onshore Material , LLC and Compeaux & Sons Construction, LLC have completed the emergency 
repairs and hauling to the levee between Superior Dock and the southeastern corner of Clovelly 
Farms due to Hurricane Ida damages. Onshore is complete and off site. Compeaux is performing 
final dressing working from east to west. 
 
Onshore Materials, LLC has submitted Pay Application 1 in the amount of $320,470.00. 
 
Compeaux & Sons Construction, LLC has submitted Pay Application 1 in the amount of $26,125.00 
 
Moved by Mitch Danos, seconded by Monty Vegas and unanimously accepted, the board 
approved of Onshore Material Pay Request No. 2 in the amount of $360,555.00. 
 
Moved by Brett DeRoche, seconded by McNeely Rome and unanimously accepted, the board 
approved of Compeaux & Sons Construction Pay Request No. 2 in the amount of $29,450.00. 
 

• Hurricane Ida Storm Damage Repairs to Pump Stations and Floodgates  
Grand Isle Shipyard, LLC is the Contractor. We held the Pre-Construction meeting on November 
30th. The Notice to Proceed on December 6, 2021. The contract will replace roofing panel on 
Pump Station No. 1 & 2 first. 
 

• Hurricane Ida Storm Damage Repairs to the Main Office and Mechanic Shop  
The low bidder was Foret Contracting Group, LLC in the amount of $56, 266.89. Contract 
documents are complete. A Notice to Proceed will be issued shortly. 
 

GIS ENGINEERING, LLC 
Engineer John Plaisance reported the following: 
 

• A-East Bayou Lafourche Water Retention 
USACE issued the permit for the project on November 29, 2021. 
GIS is coordinating with pipeline and utility companies to satisfy requirements necessary to cross 
their pipelines. Three of the seven prospective agreements have been signed. Phillips 66 has 
informed us that an agreement will not be necessary. 
GIS has developed servitude requirements for the project and forwarded the proposed maps to 
the SLLD attorney. 
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Plans and specifications for the project have been completed. We can begin advertising for bod 
once the permitting and land issues are resolved. 
 

• D-South Crawfish Farm Floodwall Improvements 
Phase 1 

Construction contract for Phase 1 was awarded to Sealevel Construction, Inc., in the 
amount of $1,648,822.00. Full Notice to Proceed was issued on May 14, 2021, with a 
current contract end date of December 10, 2021. 

 Installation of east & west sheet pile wall extension is complete. 
 Installation of all of the waler beam & pile caps is complete. 
 Touch-up painting is in progress along the floodwall. 
 Placement of riprap on the east bank line is complete. 
 

Pay Request No. 8 in the amount of $79,078.00 was submitted to SLLD on 12/8/2021 for 
approval. 
 
Move by Roland Curole and seconded by Brian Marts, the board unanimously approved 
Pay Request No. 8 in the amount of $79,078.00 to Sealevel Construction. 
 
The Balancing Change order for the project (Change Order No. 5) was issued to Sealevel 
for signatures and scheduled for 12/10/2021. A preliminary Punch List has been prepared 
for the few items remaining to be completed. 
 
Move by Mitch Danos and seconded by Roland Guidry, the board unanimously 
approved Balancing Change Order No. 5 for a credit of $36,720.00. 

 
Hurricane Ida Efforts 

There will be one final change order upcoming to close-out remaining Hurricane Ida 
efforts; including final grading and embankment and concrete scour mat 
removal/replacement. 
 
Fill material has been installed around the scoured areas to bring the ground back to pre-
hurricane elevations. 
Installation of new scour mat is in progress, with the final section scheduled to be poured 
on 12/8/2021. 
 
A meeting was held with Chouest, SLLD. Entergy, All South, Sealevel and Dynamic to 
address the access road repairs on 11/30/2021. Quantities required to fix the access road 
were calculated and the repairs efforts area being confirmed/schedule with the 
contractors. 

 
 Phase 2 

The Bid opening for Phase II was held on 10/28/2021. Both bids received were reviewed 
with a bid evaluation and a recommendation letter submitted to SLLD on 10/29/2021 to 
award the contract to Sealevel who is the low bidder. 
 

  A Geotechnical Analysis for the levee tie-ins is in progress for Phase 2A for the project. 
 

• Section D-North Ramp  
The original bids were received on April 22, 2021. The low bid was substantially higher than the 
estimated and budget. SLLD rejected all bids. 
 
SLLD is performing the excavation of borrow pit operations in house. The excavated material is 
being placed on the adjacent levee berm and being sloped to drain. GIS will coordinate with SLLD 
and perform the survey efforts in the coming weeks. 
 

• Grand Bayou Flood Control Structure 
Floodwall & Receiving Structure 

Both levee tie-ins have been constructed, final grading/shaping is complete, and fabric/ 
rip rap installations are complete. 
 

 All structural steel, walkway components, and fencing/gate are complete. 
 Touch-up painting for the project is complete. 
 
 Timber installations are complete, with all nav lights and nav aids installed. 
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 Installation of the Reggie Bagala sign and Dedication Plaque are complete. 
 

The project is Substantially Complete. A Punch List has been provided to Sealevel and 
completion of these items are nearly complete. 
 
Change Order No. 14 (Balancing) is a credit of &74,781.63 to balance quantities and add 
items into the contract has been issued to Sealevel for signatures. This covers the 
increase noted below for the Barge Gate Balancing Change Order. 
 
Move by Monty Vegas and seconded by Mitch Danos, the board unanimously approved 
Balancing Change Order No. 14 for a credit of $74,781.63 to Sealevel Construction. 
 

  Pay Request No. 26 in the amount of $189,267.11 was approved by GIS.  
 

Move by Mitch Danos and seconded by Monty Vegas, the board unanimously approved 
Pay Request No. 26 in the amount of $189,267.11 to Sealevel Construction. 

 
 Barge Gate 
  Barge Gate was successfully operated for Hurricane Ida. 
 
  Walkway from barge gate to pivot arm installation is complete. 
 

Load cell pins for winches were installed and checked for operation. The horizonal sheave 
load pin is working properly and more adjustments are needed on the vertical sheave 
load pin. 

 
Replacement of pump seals to fix the case drain pressure issue are being addressed, as 
well as modifications to address the winch operations pressures. 

 
The project is Substantially Complete. A Punch List has been provided to Sealevel and 
completion of these items are nearly complete. 

 
The Balancing Change Order (Change Order #3) has been issued to Sealevel for signature. 
This reflects an increase to the construction contract to include the Early Completion 
Bonus stipulated in the Special Provisions. The credit from the Balancing Change Order 
for the Floodwall & Receiving Structure portion of the project covers this increase. 
 
Moved by Roland Guidry and seconded by Mitch Danos, the board approved Balancing 
Change Order No. 3 in the amount of $41,910.00. 

  
 Hurricane Delta/Zeta 
  There is nothing to report 
 
 Hurricane Ida 

Clean-up and pressure washing of the barge deck and miscellaneous minor repairs are 
complete, with only replacement of the AC cover remaining. 
 

  Sealevel has completed the site, laydown yard, and access slip debris clean-up operations. 
  SLLD is coordinating with LPG for the repaving of Templet Lane. 
 

There will be one upcoming final Change Order for the remaining Hurricane Ida clean-
up/repair efforts. 

 
 

LEVEE IMPROVEMENTS – ANGELETTE-PICCIOLA, LLC 
Engineer Neil Angelette reported the following: 
 

• C-South, B-North & B-South – Change Order No. 3 
We have a balancing change order to finalize the work by Pontchartrain Partners that covers the 
area from Pump Station No. 2 to the Golden Meadow Park.  The project is complete and paid in 
full.  The change order just defines the work that was done and the added cost of $2.2 million 
that was already approved by the board. 
 
Moved by Mitch Danos, seconded by McNeely Rome and unanimously carried, the board 
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authorized the general manager to sign Change Order No. 3 to finalize and balance the 
workdays and costs of the project performed by Pontchartrain Partners for Section C-South, B-
North  and B-South. 
 

• C-South Levee Improvements 
The contractor, Grand Isle Shipyard, LLC, is continuing with construction on this project. 
 

• Larose Floodwall Height Improvement, West End A-Phase 5 
The contractor, Sealevel Construction, Inc. is continuing with construction on this project. We 
recommend approval of Pay Application No. 8 in the amount of $11,566.18 from Sealevel 
Construction, Inc. 

Moved by Mitch Danos, seconded by McNeely Rome and unanimously accepted, the board 
approved Pay Request No. 8 in the amount of $11,566.18. 

  
 

MORGANZA TO THE GULF  
 
DELTA COAST CONSULTANTS 
Program Manager Report (Mitch Marmande) 
 

• No one from Delta Coast was in attendance. 
 
ALL SOUTH CONSULTING ENGINEERS  
Engineer Report (Phil Ramon) 
 

• Emergency Rehabilitation of Reach K Spoil Material, Phase II 
Project complete. Awaiting final application for payment for retainage 
 

• Supply & Deliver Material Lost to Reach K (Hurricane Barry) 
This project and cleat lien period are complete. Awaiting final application for payment. 
 

• Reach K Hurricane Ida Response 
Reach K experienced some scouring rom wave action and washout from overtopping. ASCE is 
capturing this field date and will develop a remedy once we determine the volume of material 
needed for repair. 

 
 

LEGAL, PERMITS, AND RIGHT-OF-WAYS COMMITTEE REPORT 
 
Chairman Mitch Danos announced that 4 permit requests were received for review, and that none 
interfered with the levee. 
 
On a motion of Mitch Danos, seconded by Roland Curole and unanimously carried, the board approved 
Letters of No Objection for the following requests:  
 

1. HILCORP ENERGY COMPANY 
CUP NO: P20210932 
LOCATION:  Lafourche Parish, LA; Lat.29-11’ 54.03”n, Long -90-24’ 58.10”W; Jakco Bay 
DESCRIPTION: Proposal drilling of seven well locations and, if successful, install associated 
flowlines and gas lift lines. Approximately 11,539 cubic yards of material will be displaced due to 
jetting operations of the flowlines, gas lift lines, and pipeline crossings. Approximately 4 acres of 
unvegetated water bottom may be impacted as a result of the proposed activity. 

 
2. HUNT TELECOM 

LOCATION:  Lafourche Parish, LA; Lat. 29 07’ 36.740” and  -90 12’ 53.860” and 29 09’ 11.090” and 
29 09’ 11.090”. All work to occur along NJ Theriot Road and AO Rappelet Road in Golden 
Meadow, Lafourche Parish, Louisiana. 
DESCRIPTION: Approval for an EMERGENCY Letter of No Objection to provide service to a cell 
tower via horizontal directional drill at a minimum depth of 42 inches. This will require the 
excavation of 17 bore pits/handholes each at four feet long by 30-inches wide by two feet deep.  
There will be +/- 18,300-linear feet of two 1.25-inch SDR-11 HDPE ducts placed 

 
 
 
 



MINUTES OF THE DECEMBER 13, 2021 REGULAR MEETING 
Page 8 of 9  
 

3. North Lafourche Levee District – Reach 1 
CUP NO: P20200292 
LOCATION:  Lafourche Parish, LA; LA 657 @ Existing SLLD Levee to 40 arpent canal at Banana 
Grove, Larose, LA, Gulf Intracoastal Waterway and Bayou Lafourche; Lat 29 35 10.23 Long -90 22 
14.75; S063 T17S R21E; S 100 T17S R20E 
DESCRIPTION: The project, as part of the Morganza to the Gulf (MTG) Levee System will be to 
construct a levee to tie in the existing levee at the Gulf Intercoastal Waterway (GIWW) in Larose 
to the existing Upper Barataria Basin Risk Reduction (UBRR) levee northeast of Matthews. The 
project may also include a levee surrounding the city of Gheens as a “betterment” to the MTG 
System. The project will include the construction of a levee to the elevation +9, which will settle 
to +8 over time. The levee will be constructed over an existing levee where possible. Along the 
levee’s path, 3 Hydraulic structures and 1 floodgate will be built. And 1 pump station discharge 
pipe will be extended. The project consists of 4 reaches of levee total. Reached will be permitted 
ad funding becomes available. MTG through the PAC Report has a Programmatic Environmental 
Impact Statement (PEIS). This document allows NEPA clearances to be conducted on a reach-by-
reach basis once the project is funded. This permit is only for Reach 1 which consists of 3 miles of 
levee from the GIWW near North American Shipyard to a water control structure to be placed at 
Banana Grove. Included in the levee construction is 1 hydraulic structure consisting of 4 drainage 
pipes with sluice gates. A separate permit will be submitted for the sector gate to be installed in 
the GIWW. The sector gate and hydraulic structure with sluice gates is to allow the wetlands 
located on the protected side of the levee to remain hydrologically connected thus eliminating 
most of the indirect impacts, while allowing the system to be closed in case of the hurricane. 

 
4. BOLLINGER FOURCHON LLC 

CUP NO: P20211015 
LOCATION:  Lafourche Parish, LA; Lat 29-07-41.54”N / Long 90-12-59.96W”; Section 10 T23S 
R22E; 106 Norman Doucet Drive Golden Meadow, 70357 
DESCRIPTION: Proposed to dredge the area beneath the drydock to a -30’ depth. The material to 
be dredged will either be used as fill material in an existing pipeline canal or disposal of material 
to an off-site location in a non-wetland area. Approx. 116,670 cy of material will be excavated and 
used as fill. Approx. 76.63 ac of water bottoms and 0.37 ac of vegetated wetlands may be 
impacted by the proposed activity. 

 
 
BOARD ATTORNEY 
Attorney Ryan Collins had nothing to report. 
 
 

FINANCE COMMITTEE 
 
INVOICES 
Commissioner Monty Vegas announced that the Finance Committee had reviewed the invoices and 
recommended they be paid.  
 
On a motion of Monty Vegas, seconded by Mitch Danos, and unanimously carried, the board approved 
the payment of the invoices as presented. 
 

 
PERSONNEL COMMITTEE 

 
HIRING FOR POSITION OF MECHANIC 4, PROBATIONAL STATUS – PAY INCREASES 2022 
Commissioner Monty Vegas announced that the Personnel Committee would meet after the regular 
meeting and recommend hiring Rod Cheramie at $35.00 for the Mechanic 4 position with a six -month 
probation status.  He requested the board authorize the committee to hire Mr. Cheramie based on the 
Committee’s recommendation. 
 
On a motion of Monty Vegas, seconded by Roland Guidry, and unanimously carried, the board 
authorized the Personnel Committee, upon their recommendation, to hire Rod Cheramie to fill the 
position of Mechanic 4 on a six-month probational status at $35.00 per hour.  The board further 
authorized the Personnel Committee to approval all pay increases for the year  2022. 
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INSURANCE COMMITTEE 
 
EMPLOYEE HEALTH PREMIUMS 
Commissioner Roland Guidry informed the board that there was nothing new to report. 

 
 

OLD BUSINESS 
There was no new business. 
 
 

NEW BUSINESS 
 

Mr. Windell Curole informed the board that the cost for debris removal would be approximately $7M that 
would be paid by FEMA with $475,000 of that being paid by SLLD.  He added that with the insurance 
deductible for pump station and building repairs, our total share was estimated to be around $800,000. 
 
Mr. Curole also reminded the board of the people who donated the last large set of property to increase 
the height and strength of the levees and acknowledged each one.  Mr. Curole recognized board 
members past and present who helped to bring forth the successful levees we have today.  A brief 
discussion pursued. 
 
 
 
With no further business to discuss, the board unanimously adjourned the meeting on a motion of 
Monty Vegas and seconded by Mitch Danos. 

 
 
 
s/Ronald Callais, President 

 
s/Windell A. Curole, Executive Secretary 


