
OFFICIAL PROCEEDING 

OF  

SOUTH LAFOURCHE LEVEE DISTRICT 

OCTOBER 11, 2016 
 

The Board of Commissioners of the South Lafourche Levee District met in a regular session at its 
regular meeting place, 17904 Highway 3235, Galliano, Louisiana, on Monday, October 11, 2016 at 
three (3:00) o’clock p.m., pursuant to the provisions of a notice of regular session duly promulgated 
and posted in accordance with the law. 
 
The regular meeting for the month of June was called to order by President Ronald Callais.  
Commissioner Mitch Danos led the Pledge of Allegiance.  
 
President Callais directed the secretary to call roll. 
 
Board members present: Ronald Callais  

Robert “Bobby” Eymard, Sr.  
Bob Faulk  
Monty Vegas  
Mitch Danos  
Mc Neely Rome 
Roland Curole 
Keith Guidry 
 

Board members absent:  Clarence “CJ” Marts, Jr. 
 
Also present were:  Executive Secretary and General Manager Windell Curole; Administrative Assistant 
6 Mary Punch; Administrative Assistant 3 Amy Gisclair; Levee Board Operations Superintendent Drake 
Baudoin; Engineering Personnel André Uzee, Joe Picciola, Larry Picciola, Stevie Smith, , Mike D’Angelo; 
MAC member Roland Guidry; CPRA Daniel Dearmond; Dick Bouvier; and news media. 
 
 

READING OF THE MINUTES 
 
With one correction to the spelling of a name, the minutes of the September 12, 2016 Regular 
Meeting were approved unanimously upon a motion by Bobby Eymard and seconded by Bob Faulk. 
 
 

PRESIDENT’S REPORT 
 

NOTICE OF PUBLIC MEETING TO AUTHORIZE THE LEVEE OF AN AD VOLOREM TAX 
President Callais announced the following: 
 
Notice is hereby given that at its meeting to be held on Monday, November 14, 2016 at 3:00 p.m. at 
the South Lafourche Levee District Building, 17904 Highway 3235, Galliano, Louisiana, the Board of 
Commissioners of South Lafourche Levee District, State of Louisiana, plans to consider adopting a 
resolution ordering and calling an election to be held in South Lafourche Levee District to authorize the 
levy of an ad valorem tax. 
 
General Manager Windell Curole added that the election would be held on March 25, 2017. 
 
ALBL DECEMBER CONFERENCE, DEC 7-8, 2016; ROOMS RESERVED FOR DEC 6 AND 7 
President Callais reminded the commissioners of the upcoming ALBL Conference to be held in New 
Orleans in December.  He requested the commissioners sign their Hotel Tax Exemption forms and 
return them to Administrative Assistant Mary Punch. 
 
EXECUTIVE COMMITTEE MEETING 
President Callais announced that an Executive Committee, for the purpose of strategic planning, would 
be held on Oct. 24th. 
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AUDIENCE COMMENTS 
 

There were no audience comments. 
 
 

GENERAL MANAGER’S REPORT 
 
SLIDE PRESENTATION   
General Manager Windell Curole began the presentation with flood insurance maps including the 
Natural Valley map, which does not match the reality of the ground, and the more realistic LAMP map 
which reduces flooding and more closely matches the actual heights of our levees.  Mr. Curole 
discussed historic storms and storm surge.  Other slides showed the completed work of the wall under 
the LA 1 Bridge in Larose and the emergency access road in that same area.  On the east side of Larose 
slides showed construction on the Larose floodwall by both SLLD contractor and the Corps.   Slides 
showed work in other areas around the levee system.  Mr. Curole finished the presentation with slides 
of the Morganza to the Gulf project. 
 
GEOTECH STUDY AT PUMP STATION NO. 4 
Mr. Curole informed the board that a geotech study was needed at Pump Station No. 4 where the 
levee was being elevated. He added that with the study, we could prove to FEMA that there would not 
be a breach, as they had suggested occurred at all pump stations.  He requested the board approve up 
to $15,000 for the cost of the study.  
 
Moved by Roland Curole and seconded by McNeely Rome, the board approved spending up to 
$15,000.00 for a geotech study be done at Pump Station No. 4. 
 
LETTER OF SUPPORT FROM CONGRESSIONAL DELGATATION 
Mr. Curole presented a letter that he had sent to our Congressional Delegation thanking them for their 
assistance with obtaining a permit to resume work on the Larose Floodwall after receiving a Cease and 
Desist Order from the Corps. 
 
LAMP FLOOD MAPS 
Mr. Curole explained that the slides shown earlier were of a pilot program that was still in the works.    
 
CAPITAL OUTLAY RQUEST 
Mr. Curole stated that the Levee District would be requesting $1,000,000 for the LA 1 Ramp project in 
Golden Meadow.  He added that the goal was to complete that project by August 2017.  He requested 
the board authorized the Capital Outlay Request. 
 
On a motion by Monty Vegas and seconded by Bob Faulk, the board unanimously approved the  
Capital Outlay Request in the amount of $1,000,000 to be used on the Elevated LA 1 at Levee 
Crossing in Golden Meadow. 
 
EMERGENCY ROAD, LA HWY 24 
Mr. Curole had shown slides of the emergency road crossing LA Hwy 24 and stated that the parish 
would be placing limestone over the road that week.  He stated that we would work with the parish on 
maintaining the opening and closing of the road. 
 
LEVEE CONSORTIUM LEGISLATION ISSUES 
Mr. Curole announced that the Coastal Louisiana Levee Consortium was promoting some legislative 
issues that were needed to help levee districts and have better flood protection.   
 
LOOP PERMIT 
Mr. Curole explained that SLLD had become responsible for issuing permits for all the CPRA projects in 
our district.  He stated that work was being done on the Caminada Headland project and that LOOP 
needed to do repairs on one of their pipelines that ran through there.  He stated that in making those 
repairs LOOP would need to drive over that project.  Mr. Curole added that we do not allow anyone to 
drive on the project, but that the repair was needed and DNR told LOOP they would need permission 
from us.  Mr. Curole recommended the board grant a permit to LOOP for making necessary repairs to 
their pipeline crossing the Caminada Headland project provided they restore the project to the original 
condition and make any repairs to damages they might cause.  He added that he would have Attorney 
Ray Collins prepare the permit to insure LOOP’s liability to restore and repair the project to its original 
condition once their pipeline repairs were complete. 
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Moved by Bob Faulk and seconded by Mitch Danos, upon the approval and advice of Attorney Ray 
Collins, the board unanimously agreed to issue a permit to LOOP to make needed repairs to their 
pipeline that runs through the Caminada Headlands project, and to hold LOOP liable for any and all 
damages. 
 
 

ENGINEERING REPORT 
  
OFFICE OF COASTAL PROTECTION AND RESTORATION 
Mr. Daniel Dearmond said he had nothing to report on projects.  He announced that CPRA was holding 
a series of six open forums this month called Community Conversations.  He stated that the next open 
forum would be held on Thursday, Oct. 13th at the Larose Civic Center at 5p.  He added that the forum 
would include a meal, 2017 Master Plan, and open conversations with a brief presentation afterwards. 
 
 
CORPS OF ENGINEERS (JOEY WAGNER) 
There was no one in attendance from the Corps.   
 
 
PROJECT ENGINEERS 
 
PICCIOLA & ASSOCIATES  
Engineer Joe Picciola gave the following report: 
 

• A-East Dredging 
Plaisance Dragline & Dredging Co., Inc. is the contractor.  They are working on dredging.  The 
contactor has submitted Pay Application No. 3.  The pay application includes dredging work 
completed September 2016. 
 

o Pay Request No. 3  in the amount of $ 15,429.60 
  
Moved by McNeely Rome, seconded by Mitch Danos and unanimously accepted, the board 
approved Pay Request No. 3 in the amount of $15,429.60. 
 

• Larose Floodgate Improvement and Protection, Ph 2 Interim Project – Floodwall below LA 
Hwy 1, Intracoastal Bridge 
Sealevel Construction, Inc. is the contractor.  The project is complete and the Lien Period is 
complete.  The contractor has submitted Pay Application No. 6.  The pay application includes 
retainage for the project. 
 

o Pay Request No. 6 in the amount of $ 35,686.73 
  
Moved by Roland Curole, seconded by Keith Guidry and unanimously accepted, the board 
approved Pay Request No. 6 in the amount of $35,686.73. 
 

• Yankee Canal Levee Repairs 
Plaisance Dragline & Dredging Co., Inc. is the contractor.  The project is complete and the Lien 
Period is complete.  The contractor has submitted Pay Application No. 6.  The pay application 
includes retainage for the project. 
 

o Pay Request No. 6 in the amount of $14,061.02 
  
Moved by Bob Faulk, seconded by McNeely Rome and unanimously accepted, the board 
approved Pay Request No.  6 in the amount of $14,061.02. 
 

• Elevation of LA Highway 3235 at Levee Crossing in Larose, LA 
Plans and specifications are complete and have been submitted to LA DOTD, LA CPRA and LA 
FP&C for approval. 
 

• Mechanic Shop 
Plans and specifications are complete and are being submitted to LA State Marshall and 
Lafourche Parish Permitting for approval. 
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J. WAYNE PLAISANCE, INC. 
Engineer John Plaisance reported the following: 
 

• Bayou Lafourche Water Level Control 
We are continuing to provide information to LaDNR as they request it. We have recently been 
told that LaDNR will issue their permit shortly. We are coordinating information with the Corps 
for their permit requirements. 
 

• Pump Station No. 4 Upgrades 
This project consists of the replacement of the crane at Pump Station No. 4 and the expansion 
of the fuel tank building. We have met with staff and chosen a new crane type. We are 
working with the structural engineer to design a supporting structure. The new crane will 
require some mechanical and electrical adjustments, and we have an engineer working on 
those changes. We are working on the design and layout and the expansion of the fuel tank 
building to accommodate another fuel tank. 
 

LEVEE IMPROVEMENTS – ANGELETTE-PICCIOLA, LLC 
Engineer Neil Angelette reported the following: 
 

• B-South, B-North & C-South, Apache Farm to Golden Meadow Park 
This project is currently advertising to receive bids on October 27, 2016 with a total project 
estimate of $5.7M. 
 

• Larose Floodwall Elevation, Ph 1 & 2 
The Corps of Engineers has given permission for the construction to continue and the 
contractor is on site and installing sheet piles again. The sheet pile installation should be 
complete in about 4 to 5 weeks. We are recommending approval of Change Order No. 2 for an 
increase in the contract price of $123,012.00 and an increase in the project time of 306 days 
due to the project being put on hold and remobilization. We are also recommending approval 
of Pay Request No. 7 for $116,861.40. 
 
Moved by McNeely Rome, seconded by Monty Vegas and unanimously accepted, the board 
approved Change Order No. 2 for an increase in contract price of $123,012.00 and increase in 
the project time by 36 days for a total of 306 days due to the project being put on hold and 
remobilization. 
 
Moved by McNeely Rome, seconded by Keith Guidry and unanimously accepted, the board 
approved Pay Request No. 7 to Sealevel Construction in the amount of $116,861.40. 
 

• Bason Pump Station Area Seepage Analysis 
The clear lien certificate for this project is expected to be received this week. We are 
recommending payment of the retainage on this project for $64,357.39 pending receipt of the 
clear lien certificate. 
 
Moved by Roland Curole, seconded by Bobby Eymard and unanimously accepted, the board 
approved Pay Request No. 5 to Sealevel Construction in the amount of $64,357.39 pending 
receipt of the Clear Lien Certificate. 

 
• Morganza to the Gulf, Reach L 

We are continuing with the design for this project and will have preliminary plans ready for 
review this month. 
 

MORGANZA TO THE GULF  
 
DELTA COAST CONSULTANTS 
Program Manager Report (Mitch Marmande) 
 
Mr. Mitch Marmande was not in attendance. 
 
ALL SOUTH CONSULTING ENGINEERS  
Engineer Report (Stevie Smith)  
 

• Reach K Levee Project 
Haul In Section 



MINUTES OF THE OCTOBER 11, 2016 REGULAR MEETING 
Page 5 of 6  
 

This project was awarded to Low Land Construction at the July SLLD Board meeting. 
The SLLD conducted a pre-construction meeting on August 2, 2016. 

 
Notice to proceed was issued Aug. 15, 2016; a 120 day contract with an end date of 
Dec. 13, 2016. 

 
Contractor began work in earnest the week of Sept. 26, 2016. 

 
Contractor has de-grassed area, and is hauling material. Work is approximately 10% 
complete. 

 
 On Site Excavation Section 

SLLD and All South met with CPRA representatives on Sept. 8, 2016. CPRA has several 
geotechnical related questions on this project, particularly about water level inside of 
the proposed levee. All South and SLLD provided water level data to CPRA for review 
last week. 
 

 Marsh Mitigation 
All South conducted the necessary magnetometer survey this month. All South is 
processing the data from the survey. 

 
 Terrace Mitigation 
  Terraces are under construction by TLCD staff. 
 

 
CB & I ENGINEERS 
Engineer Report (Mike D’Angelo) 
 

• Grand Bayou Floodgate Structure 
We have completed the preliminary report for the Grand Bayou Gate Structure.  We are doing 
an internal technical review of that report and should be complete and ready to submit to the 
Corps in the next 30 days.   
 
In speaking with CPRA, it appears Terrebonne Levee & Conservation District has submitted a 
Capital Outlay Request for the floodgate structure.   The State will be financing the next phase 
of this project through TLCD if approved during the next legislative session. 
 
  

LEGAL, PERMITS, AND RIGHT-OF-WAYS COMMITTEE REPORT 
 
Chairman Mitch Danos announced that no permit requests were received for review this month. 
 
 
BOARD ATTORNEY 
Attorneys Tyler Breaux and Ray Collins were not in attendance. 
 
 

PERSONNEL COMMITTEE 
 
HIRING OF PART-TIME OFFICE ASSISTANT 
Commissioner Monty Vegas announced that the committee had met earlier and recommended filling 
the part-time position of Clerical Assistant immediately.   
 
CREATE AND FILL PART-TIME POSITION OF ELECTRONIC TECHNICIAN ADVANCED 
Commissioner Monty Vegas announced that the committee recommended not creating the position of 
Electronic Technician Advanced, but to hire the contractor as needed. 
 
On a motion of Monty Vegas and seconded by McNeely Rome, the board unanimously agreed to fill 
the part-time position of Clerical Assistant immediately, but did not recommend creating and filling 
the position of Electronic Technician Advanced at this time. 
 
 
 
 
 



MINUTES OF THE OCTOBER 11, 2016 REGULAR MEETING 
Page 6 of 6  
 

 
FINANCE COMMITTEE 

 
INVOICES 
Commissioner Monty Vegas announced that the Finance Committee had reviewed the invoices and 
recommended they be paid.  
 
On a motion of Monty Vegas, seconded by Keith Guidry, and unanimously carried, the board 
approved the payment of the invoices as presented. 
 
 

OLD BUSINESS 
 
Mr. Windell Curole reminded the board of various October storms.  He stated that Hurricane Hilda hit 
in October 1964 and spawn a tornado that killed 23 people in Larose; the highest number of people 
killed by a tornado that was spawned by a tropical storm or a hurricane in the United States. 
 
On October 27, 1985 Hurricane Juan hit, and over the following three days, it put 4.5 ft. of water inside 
the levee system.  He added that the Corps levees were not complete at that time and were attached 
to the small parish levees. 
 
Again, on Oct. 1st, the 1893 storm hit and killed over 2,000 people throughout south Louisiana, 
including about 700 people from Cheniere.  The storm of 1893 resulted in the greatest loss of life 
recorded in Louisiana from a hurricane.  Mr. Curole added that storms did not receive names until 
around 1950’s. 
 
 

NEW BUSINESS 
 

 There was no new business. 
 
 

EXECUTIVE SESSION 
 

 
With no further business to discuss, the board unanimously adjourned the meeting on a motion of 
Bob Faulk and seconded by Mitch Danos. 

 
 
/s/Ronald Callais, President 

 
/s/Windell A. Curole, Executive Secretary 
 
 


	/s/Windell A. Curole, Executive Secretary

