
OFFICIAL PROCEEDING 

OF  

SOUTH LAFOURCHE LEVEE DISTRICT 

JUNE 10, 2019 

 

The Board of Commissioners of the South Lafourche Levee District met in a regular session at its regular 
meeting place, 17904 Highway 3235, Galliano, Louisiana, on Monday, June 10, 2019  at three (3:00) 
o’clock p.m., pursuant to the provisions of a notice of regular session duly promulgated and posted in 
accordance with the law. 
 
The regular meeting for the month of June was called to order by President Ronald Callais.  Commissioner 
Clarence Marts led the Pledge of Allegiance.  
 
President Callais directed the secretary to call roll. 
 
Board members present: Ronald Callais  

Roland Guidry 
Bob Faulk  
Monty Vegas  
Mitch Danos  
Clarence “CJ” Marts, Jr. 
Mc Neely Rome 
Roland Curole 
Keith Guidry 
 
 
 

Board members absent:  None 
 
Also present were:  Executive Secretary and General Manager Windell Curole; Administrative Assistant 6 
Mary Punch; Administrative Assistant 3 Amy Gisclair; Levee Board Operations Superintendent Drake 
Baudoin; Attorney Ray Collins; Engineering Personnel Ben Hodson, Neil Angelette, John Plaisance, Stevie 
Smith, Mitch Marmande, Laura Barnes; CPRA Daniel Dearmond; TLCD Director Reggie Dupre; Attorney 
General’s Office Doug Cheramie; LPC Daniel Lorraine; Drainage District #1 Brian Marts; and news media. 
 
 

READING OF THE MINUTES 
 

The minutes of the June 10, 2019 Regular Meeting were approved unanimously upon a motion by Bob 
Faulk and seconded by Roland Guidry. 
 
 

PRESIDENT’S REPORT 
 

President Callais stated that he had nothing to report. 
 
 

AUDIENCE COMMENTS 
 
There were no comments from the audience. 
 
  

GENERAL MANAGER’S REPORT 
 
SLIDE PRESENTATION   
General Manager Windell Curole presented drone footage of the levee system and explained the areas 
where terraces and marsh had been built using Catfish Lake and the Golden Meadow Park as reference 
points.  He explained how the marsh creation had expanded and covered more area than expected.  New 
marsh projects would offer more closure in areas near Catfish Lake. 
 
After the short video clip, Mr. Curole presented slides depicting Mississippi River water’s flow from rivers 
up north, and areas where stress from high water could be released at various areas coming south.  After 
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a brief description, Mr. Curole stated that although Terrebonne might be affected, it was doubtful our 
levee system would see any negative effects from the high river waters. 
 
Additional slides included the A-frame and floodwall work on the floodgate in Larose, erosion repairs, 
pump repairs, damage due to vessel impact at the floodgate in Larose, and the work to complete the new 
swing gate and alignment of LA 1 Hwy near the lock in Golden Meadow.   
 
Mr. Curole showed additional slides of the Reach L Morganza project.  He completed his presentation 
with slides of a cross section drawing of the levees, bayou and elevation.  He explained how the land 
slopes on either side of the bayou to lower elevations, all protected by the levee system, and how each 
level would be affected by flood insurance.  The levee provided protection which affects our flood 
insurance in a very positive way. 
 
HURRICANE SEASON 
Mr. Curole briefed the board on improvements that had been made in preparation for the 2019 hurricane 
season.  He stated that Hesco Baskets had worked fine in the past, but they couldn’t compare to the 
improved strength and efficiency of the new gate.  He added that they would do an exercise on Tuesday, 
June 11th, to close the gap on the Larose northbound section of Hwy 3235. 
 
LAMP PILOT PROGRAM/FLOOD INSURANCE 
Mr. Curole explained that instead of having the Corps approve the flood maps, the LAMP program only 
needed our engineers’ documentation. He stated that he received information that FEMA had reviewed 
our maps and had agreed with our information.  If that was so, the insurance rates would remain low and 
stable. 
 
PS NO. 4, OVERHEAD CRANE INSTALLATION 
Mr. Curole explained that the SLLD employees had been forced to do repairs on our engines at PS No. 4 in 
an unsafe manner.  An overhead crane was urgently needed, and they were now ready to move forward 
with the crane installation.  He requested the board authorize spending up to $60K for the project. 
 
Moved by Roland Curole and seconded by Roland Guidry, the board unanimously agreed to authorize 
spending up to $60,000.00 for the Pump Station No. 4 Overhead Crane Installation project. 
 
CLOVELLY AGREEMENT 
Mr. Curole informed the board that there were some low areas in Section E-North levees, and that he had 
been in discussions with landowners to obtain materials from their property.  An agreement was being 
reviewed by the landowners for donation of the material.  Once we received approval on the agreement, 
we can start the work on that section.  Mr. Curole explained that we would be expanding the private 
borrow canal and using that material to build up the low areas along the levee. 
 
CONOCO PHILLIPS 
Mr. Curole explained that in section D-South there was a low area from Pump Station No. 4 to the 
Chouest crawfish farm pumping station.  We’ve been in discussions with ConocoPhillips, and they are 
working favorably on the agreement to donate materials from their borrow canal. 
 
APPROVAL TO ADVERTISE FOR REPAIRS OF REMAINING TWO PUMPS 
Mr. Curole reminded the board that repairs to the last two pumps had been approved at the May 
meeting, and that we were now moving forward with inspection quotes and advertising for those repairs.   
 
CEA TLCD, NLLD & SLLD 
Mr. Curole stated that there were two Cooperative Endeavor agreements that would detail the new 
operation and maintenance of the Grand Bayou Floodgate project, and recommended the board call an 
Executive Committee meeting on Wednesday, June 12th at 8:30 a.m.  to review details with the board’s 
attorney.   Mr. Curole requested that, upon attorney comments, the board authorize the Executive 
Committee to recommend the president or general manager to sign the agreement. 
 
TLCD’s Executive Director, Mr. Reggie Dupre, discussed the terms of the agreement.  He stated that NLLD 
& TLCD receive greater benefits from the Morganza project than does SLLD.  The agreement would simply 
state that North Lafourche and Terrebonne Levee Districts would pay any cost overages.  An escrow fund 
would be set up whereas TLCD and NLLD would each contribute $40,000 annually.   South Lafourche 
Levee would be responsible for the day to day maintenance and emergency operations of the floodgate.  
There is a $30,000 credit to SLLD from an older agreement between SLLD and TLCD for maintenance of 
the mitigation levee that would be cleared out.  A lengthy discussion pursued. 
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On a motion by McNeely Rome and seconded by Mitch Danos, the board unanimously agreed to 
authorize the board president and/or general manager to sign the Cooperative Endeavor Agreement 
based upon the Executive Committee’s decision, under the direction of the board attorney, for the 
Operations and Maintenance responsibilities of the Morganza to the Gulf Project. 
 
FY 2019 – AMENDED BUDGET FOR APPROVAL 
Mr. Curole presented the amended budget for fiscal year 2019.  He explained that there money available 
for spending, but he was still waiting to get clearance on the $5.1M that was being held by the state.  He 
stated that once that money was clear, it would free up additional funds for other projects. 
 
Moved by Bob Faulk and seconded by Monty Vegas, the board unanimously accepted the FY 2019 
Budget as amended. 
 
  

ENGINEERING REPORT 
  
OFFICE OF COASTAL PROTECTION AND RESTORATION 
Mr. Daniel Dearmond reported the following: 
 
Photos of Reach L were shown earlier during the slide show.  Work is progressing and should be complete 
in July. 
 
CORPS OF ENGINEERS   
There was no one in attendance from the Corps.   
 
 
PROJECT ENGINEERS 
 
PICCIOLA & ASSOCIATES  
Engineer Marc Picciola gave the following report: 
 

• LA 1 Highway Realignment and Floodwall at Levee Crossing, Golden Meadow, LA 
Byron E. Talbot Contractor, Inc. is the contractor.  They have continued placing roadway base 
course, completed driving H-Piles and sheet piles below the gate base foundation.  Last week they 
poured the concrete for the gate foundation.  They will continue forming and pouring concrete 
over the next few weeks. 
 

o Pay Request No. 5 in the amount of $362,162.08 

  
Moved by McNeely Rome, seconded by Monty Vegas and unanimously accepted, the board 
approved Pay Request No. 5 in the amount of $362,162.08. 
 

• Section E-South Excavation Along Borrow Canal 
Southern Delta Construction, LLC is the contractor.  The contractor is continuing to dredge and 
estimates that the project will be completed by the end of July. 
 

o Pay Request No. 5 in the amount of $89,429.67 

  
Moved by Mitch Danos, seconded by Bob Faulk and unanimously accepted, the board approved 
Pay Request No. 5 in the amount of $89,429.67. 
 

• Larose Floodgate Improvement and Protection – Ph 3 Interim Improvements, Steel Parapet 
Wall 
Sealevel Construction, Inc. is the contractor.  The project is complete and in the Lien Period. 
 

• Larose Floodgate Improvement and Protection – A Frame and I Wall 
Sealevel Construction, Inc. is the contractor.  The pre-construction meeting was held on May 23rd.  
The conditional notice to proceed was issued on June 3rd. 
 
 

GIS ENGINEERING, LLC 
Engineer John Plaisance reported the following: 
 

• Bayou Lafourche Water Level Control 
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DNR is in the final stages of the permit.  We are waiting to receive the final permit for Mr. 
Curole’s signature. 
 

• Pump Station No. 4 Upgrades 
The board approved the crane purchase earlier in the meeting.  We will proceed with that 
project. 
 

LEVEE IMPROVEMENTS – ANGELETTE-PICCIOLA, LLC 
Engineer Neil Angelette reported the following: 
 

• B-North & B-South Levee Improvements 
The contractor, Pontchartrain Partners, LLC, is continuing with construction on this project. We 
are recommending approval of Pay Request No. 25 in the amount of $187,126.78. 
 

o Pay Request No. 25 in the amount of $187,126.78 

  
Moved by Mitch Danos, seconded by McNeely Rome and unanimously accepted, the board 
approved Pay Request No. 25 in the amount of $187,126.78. 
 

• C-South Levee Improvements 
The contractor, RLB Contracting, Inc., is continuing with construction on this project. We 
anticipate the project to be complete in the next 1 to 2 months. We are recommending approval 
of Pay Request No. 20 in the amount of $485,361.94. 
 

o Pay Request No. 20 in the amount of $485,361.94 

Contractor is aware that he is facing liquidated damages. 
  
Moved by Keith Guidry, seconded by Roland Curole and unanimously accepted, the board 
approved Pay Request No. 20 in the amount of $485,361.94. 
 

• Morganza to the Gulf, Reach L 
We are finalizing plans and specifications for this project to review plans this month so that we 
can begin advertising for levee construction from Apache Farm to Grand Bayou, including options 
for the Bayou L’Bleu structure. 
 
 

MORGANZA TO THE GULF  
 
DELTA COAST CONSULTANTS 
Program Manager Report (Mitch Marmande) 
 

• Update on Reach K Mitigation Project 
We are about 65% complete on the terraces.  We will have more information for the board next 
month. 
 
We recommend passing the engineering amendment that is on the agenda under All South 
Consulting Engineer’s section. 
 

ALL SOUTH CONSULTING ENGINEERS  
Engineer Report (Stevie Smith) 
 
Reach K & L On Site Excavation  
 

• The Contractor has completed all work on this project. 
 

• Assuming the contractor has filed the substantial completion certificate with Lafourche Parish, 
the project is in the clear lien period (usually 45 days).  The Contractor will be able to request 
release of retainage once he receives the Clear Lien Certificate from Lafourche Parish.  Approval 
by the Board to release retainage to the contractor and to accept the contract as complete will be 
the final tasks to close out the project. 
 

• It has been discussed to use the FrogCo marsh buggy currently in use for the Reach K Marsh 
Mitigation project (see below) to remove ponding areas of the project and to move excess 
material into neighboring low spots. 
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Reach K Marsh Mitigation 
 

• Project is currently advertising.  Pre-bid conference held at SLLD office on June 5, 2019. 
   

• Bid opening is scheduled for June 18, 2019. 
 

• CPRA has confirmed all FrogCo material removal associated with Reach L Levee is complete.  
Material has been removed and piled within Reach K Marsh project Right-of-Way. 
 

• Amendment No 1 – Professional Services.  This amendment will increase the resident project 
construction services by up to an additional $61,000 for Reach K Marsh Creation Mitigation. 
 
Moved by Mitch Danos and seconded by Monty Vegas, the board unanimously agreed to 
amend the original Professional Engineering Agreement for Reach K Marsh Creation Mitigation 
to include up to an additional $61,000 for Construction Resident Project Services, pending 
review by Delta Consultants. 
 

 
APTIM ENGINEERS 
Laura Barnes reported the following: 

• Grand Bayou Floodgate Structure 
The DNR Permit Extension was granted, and the structure modification has been submitted.  
CPRA anticipates the agreement should be executed by Aug. 10, 2019.  APTIM is finalizing 
geotech coordination to responses to CPRA comments and should be closed out by end of June. 
 

 
LEGAL, PERMITS, AND RIGHT-OF-WAYS COMMITTEE REPORT 

 
Chairman Mitch Danos announced that three permit requests were received for review, and that none 
interfered with the levee. 
 
On a motion of Mitch Danos, seconded by Monty Vegas and unanimously carried, the board approved 
Letters of No Objection for the following requests:  
 

1. ALLAN COMPANY – GOLDEN MEADOW LLC 
CUP NO:  P20160811 (Extended) 
LOCATION:  Lafourche Parish, LA; POB Lat 29-19-53.62N, Long -90-13-40.55W; POE Lat 29-19-
25.18N, Long -90-12-35.51W (see plat for additional points); Section 26, T20S-R22E; Section 27, 
T20S-R22E; near Tidewater Canal. 
DESCRIPTION: Proposed to restore 2.28 acres of damage salt marsh and install reef blocks for 
shoreline protection. Dredging for access will be required; approx. 55,240 c.y. of material will be 
excavated and placed on site. Approx. 30 acres of open water, scrub shrub, and salt marsh 
habitats may be impacted by the proposed project. 

 
2. GREATER LAFOURCHE PORT COMMISSION 

CUP NO:  P20190374 
LOCATION:  Lafourche Parish, LA; LAT 29-07-22N / Long -90-12-52W; 182 N. Doucet Dr. Port 
Fourchon, 70357 
DESCRIPTION: Construction of improved 1342 ft. bulkhead to stabilize the embankment of an 
existing industrial waterfront site at Port Fouchon. Approximately 7083 cy. of crushed stone will 
be hauled in to be used as fill behind the bulkhead. Approximately 0.16 acres of non-vegetated 
water bottoms and 0.30 acres of upland habitat will be impacted by the proposed activities. 

 
 
 
 

3. TEXAS PETROLEUM INVESTMENT CO 
CUP NO:  P20190403 
LOCATION:  Lafourche Parish, LA; GMW Falgout Prospect @ Lat. 29-23-19N / Long. -90-16-41W 
(see plats for additional coordinates); Section 78, T19S-R21E; Sections 1 & 2 T20S-R21E; 
approximately 1.81 miles southwesterly from Galliano, LA. 
DESCRIPTION: Proposed propwashing (+ 15,073’) for access to drill the GMW Falgout Prospect 
and installations of one (1) 4 inch flowline and (1) 2 inch gas lift line (+ 3,303’) to serve the 
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proposed well. Upon successful completion of the well, a typical well head protector will be 
installed. Approximately 1,264’ of the flowline will be laid on top of natural ground and the 
remaining 2,039’ will be jetted in open water areas. Approximately 35,215 cubic yards a native 
material will be displaced due to propwashing, approximately 944 cubic yards of native material 
will be temporarily displaced by line jetting and approximately 74 cubic yards of rock material will 
be used to bank stabilization. Approximately 0.10 acres of vegetated wetlands and approximately 
25.50 acres of open waterbottom may be impacted as a result of this proposed activity. 

 
 
BOARD ATTORNEY 
Attorney Ray Collins stated that he had nothing to report. 
 
 

FINANCE COMMITTEE 
 
INVOICES 
Commissioner Monty Vegas announced that the Finance Committee had reviewed the invoices and 
recommended they be paid.  
 
On a motion of Monty Vegas, seconded by Roland Guidry, and unanimously carried, the board 
approved the payment of the invoices as presented. 
 
 

INSURANCE COMMITTEE 
 
POLICY RENEWALS 
Commissioner Roland Guidry announced that renewal of policies had been received and reviewed by the 
Insurance Committee, and recommended they be renewed as presented. 
 
 
On a motion of Roland Guidry, seconded by Roland Curole, and unanimously carried, the board 
approved the renewal and payment of the insurance policies as presented. 
 

 
OLD BUSINESS 

There was no new business. 
 
 

NEW BUSINESS 
 

 There was no new business. 
 
 
 
With no further business to discuss, the board unanimously adjourned the meeting on a motion of 
Mitch Danos and seconded by Monty Vegas. 

 
 
s/Ronald Callais, President 

 
s/Windell A. Curole, Executive Secretary 
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